
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 654 Date: 18-Sep-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 106

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South side & main spans on Phase
1 .. Step 3 - F ADJ .& Step 3 - E ADJ . They started at 7:00 AM.

John , Carlos, & Jose had to work on Step 3 - E ADJ . Crews had to retract the jacks starting at PP # 66
to PP # 52 . They started at 7:10 AM. Crews were done at 7:50 AM. Carlos left the site to work with other
crews on the site . Gary joined john & Jose on the load transfer

Gary had to work on the pumps . John & Jose had to work on the platforms measuring the stokes ,
lifting the jacks , & locking the nuts .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes using chain falls .

Crews started on Step 3 - F ADJ at PP # 52 at 7:55 AM. Then , at PP # 54 , 58 , 62 , 66 , 70 , 74 , & at
PP # 78. They were done at on Step 3 - F ADJ at 10:10 AM.

After that , Gary had to work on the lift off pressure . He started at PP # 10 at 10:40 AM. He was done
at 11:50 AM.

John & Jose had to retract the jacks . They started at PP # 98 at 10:30 AM. Crews were done at 12:00
PM.

In the afternoon , Carlos joined John & Jose . Crews had to work on the 80 mm. permanent rods .
Crews had to install 4 rods in the sockets at PP # 14 & 18 , & 2 rods at PP # 22 . They started at 12:40
PM. Crews were done at 4:00 PM. Crews had to remove one of the rods at PP # 22 to clean the thread
inside the socket . They were done at 4:30 PM. crews were called to work on the jacking system upper
brackets at cable band # 106 . they left at 4:40 PM.

Gary , Stanley , & Rene had to work on the suspender rope sockets . Crews had to install 0.1 X 0.1
meter lumber between the rods , mount the sockets , & tie them to the rods in order pass the top of the
suspender brackets . They started at 12:45 PM. Crews were done at 5;00 PM.

Laraine & I had to work on the remaining jacking length & pressure tracking sheet .In the office , I had
to work on my report . I was done at 5:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00
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JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 3.00 2.00 0.00 5.00
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